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Rorsuont to the subjest controct items 3 and 4, | | 25X

plecssd to subinit Monthly Technloal Progress keport
2. 10 and the accompanying Controct Status feport for the
period from 1 Febwuary through 29 February 15772,

Should further Informotion. reletive 1o these reporis be required,
do not hesitate to contoct| lor the undersigned.
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| | 25X
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Tupervisor, Contract Administration
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MONTHLY TECHNICAL PROGRESS REPORT #10 -ATTACHMENT #1

Testing of the background lighting system was started during this reporting
period and is continving. A large majority of procured components have been
received and mechanical assembly is approximately 75% complete. The program is

on schedule with no problem areas anticipated.

The attached photographs show several views of a high intensity light source
partially assembled and situated within the framework which houses the X-Y motion

mechanisms and seats over the light tray (not shown).

Technical Progress for the Period

o] Testing of background lamps in progress.

o Majority of procured components received and inspected.
o Mechanical assembiy 75% complete.

© Electrical harness diagrams are completed.

. Objectives for the Next Period

o - Completion of mechanical, electrical assembly and installation of
HILS system into GFE light table.

o Preliminary system tests.

o Completion of draft of ATP.

o Completion of draft of operating manual.
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“Pechnical Progress in Period: (Attach sheets if necessary)

—— e e et i o mm e e e s meme ses mee ek el PTG SRR D W

- e o ——t s & e - e

» Approved For-Release 2005/02/17 : CIA-RDP78B05171A000400020031-7
‘ : ATTACEMNELT A
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FOUTZLY CCLTRACT STATU3S REFORT 0. 10

For Period 1 February 1972 to 29 February 1972 Date: 13 March 1972
Contract llo. © Tasx Zlo. Projeét No.
i - |
Pericd of Contract 26 April 1971 to 30 May 1972
25X1
Amount of Contract :
Armount of Obligaticns
and/or Expenditures This Period
Arount of Obligaticns
and/or Expenditures to Date :
Estimzte of Funds to Complete
Percentaze of Funds Expended to date 92% '
Percentzze of Work Cocmpleted to date 87%
(Note: All amounts shown must include overhead, G%A,; bandling chargesb, fees, etc. )
. 1. Is work on schedule? " Yes . (Attach sheets if necessary)
2. Can the Contract be ‘completed in the authorized time? Yes
3. Can the Contract be completed with the authorized funds? No**
~  Comments: (Attach sheets if necessary) ' ' X1
** Request to Contracting Officer for additional funds as a result of 1971 hlgher indirect rates has begrﬁ

submitted. Reference[  |letter MLT-2023-1-6354 dated 14 January 1972. A reply has been
received from the Government and this matter is in the process of negotiation. Amount of $|:|

is based upon requesfed:lm said letter.

SEE ATTACHMENT #1
Objective for the Next Period: (Attach sheets if necessary)

SEE ATTACHMENT #1.
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